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4FRI Monthly Update – Mechanical Thinning, 
Fire, and NEPA – November 2020 

 
 

Mechanical Thinning & Fire Accomplishments 2010-2019  
 

Treatment Acres 

Mechanical Thinning1 232,612 

Prescribed Fire and Wildfire that meets land management plan objectives 573,648 

TOTAL (2010-2019) 806,2602 
 

 

Mechanical Thinning & Fire Accomplishments FY 21 
  

Treatments Completed Acres 

All Mechanical Treatments Across 4FRI National Forests 4,437 

Prescribed Fire and non-commercial mechanical fuels thinning  0 

Prescribed Fire and Wildfire with Beneficial Effects 0 

TOTAL TREATMENTS 4,437 

 
 

Mechanical Treatments Under Contract and Remaining to be Harvested Acres 

4FRI Phase 1 Stewardship Contract3 49,681 

Other Thinning and FS Fuels Reduction Contracts4 53,767 

TOTAL UNDER CONTRACT 103,448 

 
 
 
 
 
 

 
1 Includes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all 
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.  
2 The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments 
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint 
acres.  
3 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to 
date -see Table 2b. 
4 Includes sales that only have acres remaining to harvest—data is from Table 6. 
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts5---
Current Status by Fiscal Year6 

 

Summary by Fiscal Year 
Acres awarded 
in all contracts 

Acres completed in 
all contracts 

Acres remaining 
all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,265   

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034   

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653   

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 25,479 15,469   

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585   

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550   

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569   

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108   

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731   

Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102   

Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 14,621   

Fiscal Year 2021 (Oct 1, 2020to Sept 30, 2021)   4,437   

  249,042 149,124 103,448 

Treatments since last report   2,045   

 
 

Table 2a: 4FRI Other Contractors7- Current Status by Fiscal Year 
 

Summary by Fiscal Year 

Acres 
awarded  
by fiscal 

year 

Acres Treated by 
fiscal year 

Acres remaining 
all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,265   

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034   

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653   

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 12,035 13,694   

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476   

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504   

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235   

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028   

 
5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint. 
6 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR 
project in 2010-19, and estimate for FY 2020.   
7 Does not include totals from 4FRI phase 1 contract 
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Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900   

Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 8,024   

Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 13,910   

Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021)   4,437   

Total to date 185,382 137,160 53,767 

Treatments since last report   2,045   
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year 

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres awarded 
& notified to 
proceed by 
fiscal year 

Acres 
Treated by 
fiscal year 

% Harvested 
of notice to 

proceed task 
orders  

% 
Harvested 

awarded all 
task orders  

Acres 
remaining 
notice to 
proceed 

task orders 

Acres 
remaining 

all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 13,444 1,884 800         

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547         

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405         

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242         

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080         

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562         

Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,632         

Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711     

Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 0 0 0     

Total to date 63,660 28,832 13,979 48% 22% 14,853 49,681 

Treatments since last report     0         
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Table 3: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years. 

Open Project/Task Order 
Name 

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining 

Acres 
cut 

% 
Cut 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0% 

Christopher/Hunter-
Mercer 

Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 185 600 36% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 660 days 104 876 30% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100% 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100% 

Total 2013   13,444           7,396 55% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 420 days completed 1,039 100% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 420 days 30 711 20% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100% 

Woodchuck Tonto 550 2014 9/2/2014  12/24/2014 360 days 282 465 79% 

Total 2014   12,821           4,016 31% 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015   420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017 360 days completed 2,567 100% 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015   360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015   360 days 360 0 0% 
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  Wing Mountain East Coconino 4,576 2015 9/28/2015   420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015   360 days 360 0 0% 

  Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015   420 days 420 0 0% 

Total 2015   22,827           2,567 11% 

Wing Mountain West Coconino 4,865 2016 9/28/2016   420 days 420 0 0% 

Total 2016   4,865           0 0% 

  No task orders   0           0   

Total 2017   0           0   

  Mineral Springs Kaibab 1,038 2018 9/29/2018   360 days 360 0 0% 

  Naegelin Crest Tonto 738 2018 9/29/2018   1,098 days 1,098 0 0% 

Total 2018   1,776           0 0% 

Zorro Kaibab 1,856 2019 1/31/2019   360 days 360 0 0% 

PineGrove Coconino 2,733 2019 1/31/2019   360 days 360 0 0% 

Newman Park Coconino 3,338 2019 1/31/2019   420 days 420 0 0% 

Total 2019   7,927           0 0% 

    63,660           13,979 22% 

 
 

Table 4: 4FRI Phase 1 Contract – FY20 Expected Task Order Offerings8  
 

Task order name Forest acres Task Order Year 

    

Total Expected 2019      

 

 
 
 

 
8 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum. 
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Table 5: 4FRI Phase 1 Contract – Completed Task Orders 

This total is included in Table 2 

Completed Project/Task Order Name  Forest Project Acres Task Order Year Issued Notice to Proceed Completion Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019 

 Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017  2/10/2020 

TOTAL   9,656         
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Table 6: Other Thinning Contracts – Status of Current Contracts  

Awarded Sale Name Forest Acres Awarded To Termination date 
Total 

Harvested 
Acres  

Remaining 
Acres 

previous 

Remaining 
Acres  

Cut 
this 

month 

Mesa A-S 2,551 Tri Star Logging 10/30/2021 1,767 959 784 175 

Fulton A-S 1,818 Forest Energy 8/5/2021 1,818 420 0 220 

Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 7/31/2022 1,162 250 250  

Larson Sandstone   A-S 2,883 Tri Star Logging 9/8/2023 1,465 1,418 1,418  

URA1-Telephone  A-S 1,526 Tri Star Logging 7/19/2022 854 672 1,016   

Apprentice A-S 2,010 Tri Star Logging 9/22/2022 734 1,276 1,543   

URA-Gobbler A-S 1,318 Forest Energy 10/15/2022 514 804 604 200 

Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408 408   

Hidden A-S 2,826 Tri Star Logging 8/17/2023 2,025 867 801 66 

URA-Mortimer A-S 2,137 Tri Star Logging 9/30/2023 526 1,837 1,611 226 

URA-Billy Mountain A-S 3,354 WW Cattleguards 9/30/2023 2,574 793 780 13 

Larson-Slim Re-Offer A-S 1,990 Tri Star Logging 12/31/2023 272 1,718 1,718   

Luna Tank (West Escudilla) A-S 1,316 Tri Star Logging 12/31/2023 0 1,316 1,316   

Larson-Ryan A-S 1,885 Tri Star Logging 12/31/2024 0 1,885 1,885   

Pace Creek (West Escudilla) A-S 2,074 Timber Tramp Logging 9/30/2024 2,074 0 0   

Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 7/31/2025 753 178 178   

Larson-Woods A-S 2,065 Tri Star Logging 9/30/2025 0 2,065 2,065   

URA-Turkey A-S 2,060 Simpson Contract Cutting 9/30/2022 1,554 535 506 29 

GP-Greens Peak A-S 1,140 Tri Star Logging 6/30/2026 282 858 858   

Larson- St Joe A-S 2,190 Canyon Ck Logging Inc. 12/31/2024 1,254 1,004 936 68 

RL-Palomino A-S 1,682 Tri Star Logging 12/31/2025 0 1,682 1,682   

WE- ELC A-S 2,635 
R&J ECO-CHALLENGE WEST, 
Inc. dba Holliday Timber 

9/30/2023 687 2,135 1,948 187 

URA- Fleming A-S 1,800 Canyon Creek Logging Inc. 12/31/2024 0 1,800 1,800   

WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 637 362 0 362  

URA-Cabin A-S 1,191 Gibson and Son Road Building   234 1,191 957 234  
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Awarded Sale Name Forest Acres Awarded To Termination date 
Total 

Harvested 
Acres  

Remaining 
Acres 

previous 

Remaining 
Acres  

Cut 
this 

month 

Larson-Springs Reoffer A-S 1,042 Canyon Ck Logging Inc.   0 1,042 1,042  

Los Burros-Two A-S 966 Simpson Contract Cutting   0 966 966   

WE-Loco A-S 1,847 Timber Tramp Logging, LLC   0 1,847 1,847   

WE-Reagan PJ A-S 2,486 Chippin-in, LLC   0 2,486 2,486   

SW Bagnal PJ A-S 634 
Gimbson and Son Road 
Building 

  0 634 634   

Windmill PJ A-S 1,062 Chippin-in, LLC   0 1,062 1,062   

Munds Park Coconino 650 James Perkins 12/31/2018 423 227 227   

Little Springs GNA Coconino 383 AZ DFFM TBD 0 383 383   

Two Joes Coconino 1,528 Tri Star Logging 12/31/2020  850 678 678   

A-1 South Multiproduct Sale Coconino 2,600 Joe Dirt Excavating Inc 12/31/2021 271 2,344 2,329 15 

General Springs SPA Coconino 3,519 
National Wild Turkey 
Federation 

12/3/2028 0 3,519 3,519   

Horse Park Coconino 2,747 Dakota Logging 12/31/2024 1,220 1,777 1,527 250 

Shultz Tank (6T) Coconino 447 Bob Lee and Sons 12/31/2024 0 447 447   

4FRI PACs Coconino 1,411 The Nature Conservancy   0 1,411 1,411   

Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020  1,025 317 317   

Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 530 1,966 1,966   

Pup Kaibab 916 Bob Lee and Sons 3/31/2021 595 321 321   

Parks West SPA Kaibab 4,270 The Nature Conservancy 9/24/2023 889 3,381 3,381   

Isham Springs Kaibab 594 Bob Lee and Sons 12/31/2023 478 116 116   

Saddle Kaibab 1,106 Bob Lee and Sons 12/31/2025 0 1,106 1,106   

Beacon Box Car Kaibab 1,801 Perkins Timber Harvesting 12/31/2025 0 1,801 1,801   

Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693 693   

Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444 444   

TOTAL   81,529     27,811 55,401 53,767 2,045 
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Table 7: Other Thinning Contracts – Expected Offerings in the Next 6 
Months 

 
6 Month Firm and Tentative 

Sale Name Forest 
Project 
Acres 

Estimated Bid Opening Date 

Larson - Smith A-S 2,100 4/1/2021 

URA - Draw A-S 1,600 3/23/2021 

Larson - Potato A-S 2,100 2/16/2021 

Willard Coconino 2,316 12/15/2020 

Southside Airport Coconino 2,053 3/8/2021 

Baker Coconino 1,010 Re-package - 2nd Quarter 

Junction Kaibab 356 3rd Quarter 

TOTAL   11,535   

 
 

Table 8:  Other Thinning Contracts – Completed 
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 
that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 
have been cut out and have not had the final acceptance on some portion of the contract.  Sales that have 
defaulted are also included in the table. 

Awarded Sale Name Forest Acres Status Awarded To 

Nutri 1B Blowdown 
Salvage 

A-S 30 Cut completed & closed Reidhead Bros Lumber mill 

Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power 

Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power 

San Juan Road hazards 
salvage 

A-S 291 Cut completed & closed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill 

Wallow West Unit 27  A-S 431 Cut completed & closed Forest Energy Corp. 

Show Low South A-S 3,454 Cut completed & closed Tri Star Logging 

Woolhouse (phase 1) A-S 2,500 Cut complete & closed Tri Star Logging 

Sinkhole A-S 825 Cut complete & closed Tri Star Logging 

Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards 

Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging 

Burro Stewardship 
Agreement 

A-S 845 Cut completed & closed 
Navajo Co –Eastern Arizona 

Co—awarded to Forest Energy 

Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power 

Crook A-S 1,997 Cut completed & closed Tri Star Logging 
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Awarded Sale Name Forest Acres Status Awarded To 

Zrama A-S 1,346 Cut completed & closed Tri Star Logging 

Bear A-S 1,548 Cut completed & closed Tri Star Logging 

First Knoll A A-S 1,420 Cut completed & closed Tri Star Logging 

Hulsey Bench A-S 748 Cut completed & closed Reidhead Brothers 

Rim Top A-S 1,191 Cut complete Tri Star Logging 

WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging 

Carr Lake A-S 1,605 Cut complete Tri Star Logging 

Longhollow A-S 623 Cut complete Tri Star Logging 

Jack Rabbitt A-S 461 Cut complete Tri Star Logging 

Point A-S 2,811 Cut completed & closed Tri Star Logging 

Benny Stewardship  A-S 245 Cut completed & closed Vaagan Brothers 

Timber Knoll A-S 150 Cut complete WW Cattleguards 

Park Day – Scott A-S 422 Cut complete Novo Biopower 

Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products 

Mr Jones Coconino 611 Cut complete Jay Beecroft 

FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT 

Howard Coconino 2,208 Cut completed & closed Southwest Forest Products 

Elden Base Coconino 500 
20 acres cut and contract 

has defaulted 
Terry Hatmaker 

Saginaw 2 Coconino 1,102 
809 acres cut, 293 acres 

defaulted on 
Southwest Forest products 

Tule 3 Coconino 954 Cut completed & closed Southwest Forest Products 

Elden Base Re-offer Coconino 620 Cut completed & closed Dakota Logging 

Railroad Coconino 204 Cut completed & closed White Mountain Timber 

Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins 

Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment 

Shiner Kaibab 1,108 Cut completed & closed Newpac Fibre 

Round Mountain East Kaibab 839 
177 acres cut and 662 

acres defaulted on 
New Pac Fibre 

Perro Kaibab 204 Cut completed & closed Bob Lee and Sons 

Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging 

Cave Tonto 505 Cut completed & closed Tri Star Logging 

Laramie Tonto 463 Cut completed & closed Tri Star Logging 

Leo Grove Tonto 621 Cut completed & closed Tri Star Logging 

Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging 

Angel Rim Tonto 462 Cut complete Tri Star Logging 

Windmill Coconino 1,339 Cut completed & closed Dakota Logging 

Dry A-S 266 Cut complete Tri Star Logging 

Chimney Springs Coconino 1,409 Cut Complete The Nature Conservancy 
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Awarded Sale Name Forest Acres Status Awarded To 

Saginaw 3 Reoffer Coconino 324 Cut Complete Dakota Logging 

Total    54,034     

 

 
Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 

This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri Star Logging 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri Star Logging 

Bear A-S 1,548 Awarded to Tri Star Logging 

Carr Lake A-S 1,641 Awarded to Tri Star Logging  

Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging  

Isham Kaibab 1,273 Awarded to James Perkins 

Dogtown Kaibab 1,685 in TNC agreement 

Leo Grove Tonto 621 Awarded to Tri Star Logging 

Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons 

Laramie Tonto 463 Awarded to Tri Star Logging 

Total   14,478   

 
Table 10: FY21 Prescribed Fire and Wildfire 

 

Forest Fire Name Control Date Acres 

    

    

    

    

    

    

total 
   

 
 

Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4 

million-acre boundary 
 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 
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A-S, Coconino, 
Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 
Statement EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016; DEIS released fall 
2019; ROD summer 2021 

2021 Post decision 

A-S 
Heber Allotment 
Analysis 

Grazing and 
Grassland 
Restoration 
(woodland 
treatments) 

Currently in effects 
analysis/specialist reports 

est. FY21  Post-decision 

A-S 
Apache-Sitgreaves 
National Forest TMR 

Road 
Management 
and Recreation 
Management 

Currently in proposal 
development/bringing 
supplemental alternatives into 
compliance 

est. FY21 Post-decision 

A-S Black River Restoration 
Forest 
Restoration 

Currently in proposal 
development/timeline/PIL 

est. FY21 Post-Decision 

A-S Oaky Flat HFRA CE 
Fuels 
Reduction/Insect 
& Disease 

under analysis 
est. 

FY19Q4 
Post-Decision 

A-S Alpine WUI - Section 18 
Fuels 
Management 

WUI treatment TBD Post-Decision 

A-S 
Nutrioso WUI - Section 
18 

Fuels 
Management 

WUI treatment TBD Post-Decision 

A-S 
Pierce Wash Allotment- 
Section 18 Analysis of 
Vegetation Treatments 

Grassland 
Restoration 

Review of effects analysis and 
previous NEPA 

TBD Post-Decision 

A-S 
Buckaloo RX (Alpine 
RD) 

RX treatment 
on hold until Black River 
decision 

TBD Post-Decision 

A-S 
PJ Restoration (BM, LKS 
& SPR RDs) 

Forest 
Restoration 

on hold until FY21 TBD Post-Decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 
and Recreation 
Management 

In Progress: DEIS NOA in 
Federal Register 07/03/2014; 
Draft ROD in paper of record 
06/2016 ; SEIS required ETA 
unknown 

Sep-19 Jan-20 

Coconino 
Turkey Butte/Barney 
Pasture Forest Health 
Restoration EA 

Forest 
Restoration 

Project area experienced 
wildfire activity. Working to 
address changed conditions 
and purpose and need.  

3/1/2022 2022 

Coconino Changes to the MVUM 

Recreation 
management 
and Road 
management 

Scoping occurred starting 
11/2015 

On HOLD - 
not 

funded 

On HOLD - not 
funded 

Coconino/Tonto 

Western Area Power 
Administration Glen 
Canyon-Rogers 
230/345kV 
Integrated 
Vegetation Mgmt 
Program  

Veg / 
transmission 
line mgmt 

Multi-agency EA started in 
2014 - primarily allows for 
herbicide use on Coconino 4/1/2021 2021 
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Coconino 
Mogollon Rim Spring 
Restoration Project 

Spring 
restoration 

This has been on hold for 
some time. Need a project 
lead to help navigate it 
through NHPA/ESA 
clearances. TBD   

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Objection period completed. 
Final decision to be signed 
when MVUM is ready for 
print. 

Expected: 
11/2016 

2016 

 
 

Table 12: Status of Completed NEPA Projects within 4FRI 
The table includes the status of completed NEPA projects only.  

 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S Oaky Flat HFRA CE 
Fuels 
Reduction/Insect 
& Disease 

under analysis est. FY19Q4 Post-Decision 

A-S 
Apache-Sitgreaves NFs 
Revised Land & Resource 
Management Plan EIS 

Forest Plan Completed 
Signed July 30, 

2015 
Implemented 

A-S West Escudilla EA 
Forest 
Restoration 

FONSI and DN signed 8/2/2017 
end of 4th 

quarter FY 17 

A-S 
Larson Forest Restoration 
Project EA 

Forest 
Restoration 

Completed; also completed 
Section 18 review of the 
project; no EA needed, only 
additional measure w/in scope 
of original EA to accommodate 
changed conditions resulting 
from two wildfires. 

DN Signed August 
13, 2015; SIR 
signed Dec. 5, 

2017 

4th quarter FY 
16; SIR changes 
implemented 
immediately 

A-S Upper Rocky Arroyo EA 
Forest 
Restoration 

Completed 
Signed March 

29,2016 
4th quarter FY 

16 

A-S Green’s Peak Farm Bill CE 
Forest 
Restoration 

Completed 3/27/2017 est. fall 2017 

A-S 
Wallow West Landscape 
Prescribed Fire 

Fuels Reduction Completed DN 12/15/2017 Post-decision 

A-S RC Mastication Fuels Reduction Completed DM 10/11/2018 
Implementation 
beginning FY19 

Q1 

A-S RC Reforestation 

Tree Planting, 
Site Prep 
involving Juniper 
mastication and 
hand thinning. 

Completed DM 8/31/2018 
Implementation 
beginning end 

of FY18 Q4 
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A-S Apache Reforestation 
Tree Planting in 
Wallow Fire 
area. 

Completed DM 5/16/2018 ongoing 

A-S West Escudilla EA 
Forest 
Restoration 

Completed 
ROD signed on 

October 22, 2015 
  

A-S 
Section 31 Fuels 
Reduction 

Fuels Reduction Completed 
Signed April 19, 

2016 
Post-Decision 

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 
Fuels 
Management 

Completed Expected:02/2018 18-Mar 

Coconino 
Clints Forest Restoration 
Project EA 

Forest 
Restoration 

Completed DN 2/6/13 2015; ongoing 

Coconino 
Upper Beaver Creek Fuels 
Reduction EA 

Fuels Reduction Completed DN 3/25/2010 Ongoing 

Coconino 
East Clear Creek 
Watershed Health EA 

Watershed 
Management 

Completed; Post-decisional 
review in progress to modify 
decision for mixed conifer 
LEARN treatments and research 

9/19/2006 ongoing 

Coconino Goodenough Tule EA Fuels Reduction Completed DN 11/19/1999 ongoing 

Coconino Bar T Bar EIS 
Range 
Management 

Completed ROD 2/3/2005 ongoing 

Coconino 
Rock Pit Development: 
Coconino National Forest 
EA 

Road 
management 

Completed 
DNs 10/4/16, 

10/5/16 
ongoing 

Coconino 
Long Valley Meadow 
Restoration 

Watershed 
restoration 

Completed DM 4-11-2017 
2017 and 
Ongoing 

Coconino 
Mexican spotted owl 
treatments in 4FRI post-
decisional 

Fuels Reduction 
Developing Proposal, scoping 
estimated to start July 2017 

Completed 
September 2017 

Fall 2017 

Coconino 
Cragin watershed 
Protection Project EA 

Fuels 
Management 
under HFRA 

Completed July 2018 DN 7/26/2018 August 2018 

Coconino 
East Clear Creek 
Watershed Health EA 

Watershed 
Management 

Completed; Post-decision 
review completed July 2018. 

DN 9-19-2006 Ongoing 

Coconino 

Long Valley Work 
Station Meadow 
Restoration 

Watershed 
Management 

Completed in April 2018 Apr-18 May-18 

Coconino Flagstaff 5 Watershed 
Improvement Project 

Watershed 
Management 

Started scoping in November 
2017, signed May 30, 2019 

Signed May 30, 
2019 

Will start on 
9/2019 

Coconino North Forest Grassland 
Restoration 

Grassland 
Restoration 

Planning completed. DM 
signed. Working on 
implementation.  Oct-19 Mar-20 
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Coconino 
Plan Revision for the 
Coconino National Forest 
EIS 

Forest Plan 
Completed May 2018, currently 
in appeal process. 

May-18 
Implementation 
started June 25, 

2018 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed DN 12/9/2016 2016 

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Completed    

 


